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February 10, 2022 

Mr. Robert Thompson Ms. Tamara McPeek 
Remedial Project Manager Environmental Response and Revitalization 
United States Environmental Protection Agency Ohio Environmental Protection Agency 
Region V Southwest District Office 
77 West Jackson Boulevard 401 East Fifth Street 
Chicago, Illinois Dayton, Ohio 
U.S.A. 60604 U.S.A. 45402 

Mr. Steve Renninger 
On-Scene Coordinator 
United States Environmental Protection Agency 
Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
U.S.A. 45628 

Progress Report: January 1 through 31, 2022 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger: 
This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, 
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 
amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA]) 
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action 
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 
January 1 through 31, 2022. 
The next Progress Report for the month of February 2022 will be submitted on or before March 10, 2022. 

Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in January 2022 are summarized below: 
– Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village

Park Community property (Parcel 2943) continued in January. This includes discussions between legal
counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives. The
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agreement with the property owner was completed and signed on January 18, 2022. The agreement with 
the lessee was completed and signed on January 18, 2022. 

– U.S. EPA provided a letter dated January 7, 2022, which includes agency comments on GHD’s soil gas 
investigation results interim deliverable dated March 30, 2021. 

– U.S. EPA provided a letter dated January 14, 2022, which includes agency comments related to the 
Groundwater Investigation in response to GHD’s letter dated September 22, 2021. 

– A conference call was conducted on January 14, 2022, to discuss project status including GHD and 
agency representatives. Primary topics included Quarry Pond fish sampling, GMR investigation, and 
groundwater investigation work activities to be completed in 2022. 

– On January 18, 2022, GHD provided photographs of the GMR floodplain area adjacent to the Quarry Pond 
to U.S. EPA and Ohio EPA. The photographs were taken by GHD on January 13 based on an agency 
request following the September 2021 site visit. 

– On January 25, 2022, GHD provided laboratory reports for asbestos determination in soil/fill samples to 
U.S. EPA in response to an agency request regarding the results reported in the SCTM report. 

– U.S. EPA provided a letter dated January 26, 2022, which includes agency comments on the revised 
Current and Future Land Uses and Reuse Memorandum submitted by GHD on November 9, 2021. 

– GHD demobilized the site trailer in January 2022 based on a request from the property owner to remove 
the trailer. 

Removal Action ASAOC Developments 

Activities conducted in January 2022 are summarized below: 
– GHD prepared for annual proficiency sampling to be conducted in February 2022 including Building 17 

and Building 24. 
Other activities conducted in January 2022 (related to the Explosive Gas Monitoring Plan) are summarized 
below: 
– GHD submitted the Explosive Gas Monitoring Plan to U.S. EPA and Ohio EPA on January 14, 2022. 
– GHD awaits responses from property owners regarding the request for information and approval to install 

gas monitoring devices. GHD submitted follow up requests to property owners that did not respond in 
2021. See attached Table 1 which provides property information and response status. Property locations 
are shown on Figure 1. 

Summaries of all Anticipated Problems and Planned Resolutions 

No difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic and 
requirements for physical/social distancing, isolation, and quarantine could cause future temporary or long-term 
equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, state and 
local orders, as well as guidance from the Centers for Disease Control and Prevention, will be reviewed and 
followed before any field work or in-person meetings are conducted. We will keep U. S. EPA informed of any 
potential issues as the COVID-19 pandemic continues to develop and change. 
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Projected Work for the Next Reporting Period 

– GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan. 
The planned activities include: 
• Prepare and submit information regarding proposed GMR investigation. 
• Prepare and submit responses to agency comments related to the soil gas investigation, groundwater 

investigation, and LURM report. 
• Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including 

QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed 
procedures as discussed on September 30, 2021. 

• Continue preparations to complete monitoring well and gas probe installations, including contractor 
procurement. 

– The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI 
mitigation work plan. The planned activities include: 
• Preparations for annual proficiency sampling at Building 17 and Building 24 (scheduled for February 

2022). 
– GHD will continue follow-up with property owners related to requests for information regarding occupied 

structures and approval to install monitoring devices per the EGMP. 

Should you have any questions on the above, please do not hesitate to contact us. 
Yours truly 
 
 
 
 
Julian Hayward 
Senior Engineer 
+1 519 340-3724 
julian.hayward@ghd.com 
JH/kf/LTR-20 
Copy to: (all by pdf) Ken Brown, ITW 

Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Kelly Martorano, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Brett Fishwild, Jacobs 
Denise Quigley, GHD 
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Parcel Boundary
Lot Identification Number
Site Boundary
200 ft Radius

SOUTH DAYTON DUMP & LANDFILL SITE 
MORAINE, OHIO

Property Boundaries and Lot Number

3056

2943

3264

FIGURE 1 



Table 1

Property Information
South Dayton Dump and Landfill Site

Moraine, Ohio

Page 1 of 1

Lot Number Tax Pin No / Distance Location Address Property Owner Owner Address Date Letter Date Response Follow Up Building Information Permission to Access Comment
Parcel ID  from Site Sent Received Letter Sent Provided Building Granted

(Y/N) (Y/N)

5172 J44 26421 0001 Site 2003 Dryden Rd Modify House LLC 2003 Dryden Road, Dayton, OH  45439 5-Nov-21 8-Nov-21 N Y Building information forthcoming
5175 J44 26421 0004 Site 2075 Dryden Road GRA Real Estate LLC 5-Nov-21 25-Jan-22
5176 J44 26421 0005 Site 2139 Dryden Road GRA Real Estate LLC 5-Nov-21 25-Jan-22
5171 J44 26420 0001 Site 1951 Dryden Road B & D Limited Properties Ltd 1951 Dryden Rd St E, Dayton, OH 45439 5-Nov-21 11-Nov-21 Y N Permission denied
5174 J44 26421 0003 Site 2045 Dryden Road Atherton Properties LLC 2045 Dryden Road, Dayton, OH  45439 5-Nov-21 15-Nov-21 Y Y
3261 / 3753 J44 04105 0032 Site 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
4423 J44 04105 0031 Site 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3262 J44 04105 0021 200 ft 2373 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3256 J44 04105 0026 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3259 J44 04105 0023 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3260 J44 04105 0024 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
3263 J44 04105 0020 200/1000 ft 2391 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21 25-Jan-22
4610 J44 04105 0136 Site 2225 E River Road 5-Nov-21 25-Jan-22 N N Permission denied
3252 J44 04105 0040 200 ft 2225 E River Road 5-Nov-21 25-Jan-22 N N Permission denied
3253 J44 04105 0034 200/1000 ft 2233 E River Road 5-Nov-21 25-Jan-22 N N Permission denied
3254 J44 04105 0097 200 ft 2219 E River Road Staton Audie 2219 E River Road, Dayton, OH 45439 8-Nov-21 26-Jan-22
3207 J44 04105 0001 200 ft 2153 E River Road Globe Food Equipment Inc. 1400 Toastmaster Drive, Elgin, IL  60120 5-Nov-21 8-Nov-21 Y Y
3257 J44 04105 0022 200/1000 ft 2347 E River Road 8-Nov-21 26-Jan-22
3255 J44 04105 0035 200/1000 ft 2305 E River Road Lynne Leigh Properties LLC 8-Nov-21 26-Jan-22
3258 J44 04105 0025 200/1000 ft 2359 E River Road 2359 E River Road, Dayton, OH 45439 8-Nov-21 26-Jan-22
5173 (1) J44 26421 0002 Site 2031 Dryden Road n/a n/a see note 1

2941 J44 04101 0003 Site 1900 Dryden Road Dayton Power and Light PO Box 1247, Dayton, OH  45401 15-Nov-21
5054 (3) J44 04102 0040 Site 1901 Dryden Road Valley Asphalt Corporation 11641 Mosteller Road, Cincinati, OH  45241 n/a n/a see note 3
5177 (2) J44 26421 0006 Site No physical address Horace J Boesch Jr and Mark Fornes TRS 

(South Dayton Landfill, Environmental Remediation Trust) 2080 Byers Road, Miamisburg, OH 45342 n/a n/a see note 2

5178 (2) J44 26422 0001 Site No physical address Horace J Boesch Jr and Mark Fornes TRS 
(South Dayton Landfill, Environmental Remediation Trust) 2080 Byers Road, Miamisburg, OH 45342 n/a n/a see note 2

3264 (2) J44 04105 0093 200 ft No physical address BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH  45402 n/a n/a see note 2
3274 (2) J44 04105 0089 200 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3275 (2) J44 04105 0019 200 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3061 J44 04102 0019 200/1000 ft 1900 Dryden Road Dayton Power and Light PO Box 1247, Dayton, OH  45401 15-Nov-21
3056 (2) J44 04102 0001 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3278 (2) J44 04105 0059 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3058 (2) J44 04102 0014 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3057 (2) J44 04102 0030 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2
3264 (2) J44 04105 0094 200 ft /1000 ft No physical address BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH  45402 n/a n/a see note 2
2943 (2) J44 04101 0005 200 ft /1000 ft 2228 Dryden Road Village Park Community Ltd, Kettering Estates LLC n/a n/a see note 2

Notes:
(1)  Monitoring device installed.
(2)  No occupied buildings located within 200 ft of the South Dayton Dump & Landfill Site OU1 boundary
(3)  Valley Asphalt notifed GHD verbally that they intend to conduct gas monitoring independently
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